
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:13 PM
Run date

Time

Reviewer: Shedd, Bill 19-Sep-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 005 Date: 28-Feb-2011 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 538

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: F.W. SPENCER AND SON, INC

WELDING MACHINE

8.00

S/N KF9374

0.00

No

0.00 0.00

125' BOOM LIFT

8.00

AHERN 4780

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM MARCOS ACOSTAUnskilled Laborer 8.00 0.00 0.00 8.00

JNM JESUS MUNOZOperator 8.00 0.00 0.00 8.00

JNM HECTOR GARCIAPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

General Comments

I arrived at Pier W2W at 1400 and discussed the day's activities with Hector Garcia. He said that Tom
Colombo had just left the site, but would return later the day. All the crew had been working on installing
the 4NPS Compressed Air line up the W2W column. The lower 20 meters of the pipe run had been
installed, and the crew was in the process of lifting the upper run.

126 0-000-000.126
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